Imperial County Lithium Initiative																											
illiciative	•		2022							2023						2024						2025					
as Description	Department Assigned To	Start Date	End Date	JAN FEB MA	R APR MAY	JUN JU	L AUG SEP	OCT NOV	DEC JAI	N FEB MA	AR APR MA	Y JUN JUL	AUG SEP	OCT NOV	DEC JAI	N FEB MAR	R APR MAY	JUN JU	L AUG SEF	OCT NOV	DEC JAN	FEB MAR	APR MAY	JUN J	UL AUG SEI	P OCT NOV DE	
1 Policy & Planning																											
1 Define Goals	BOS & Executive Office	1/6/2022	2/16/2022																								
1 Economic Analysis	Michael Bracken	1/6/2022	2/16/2022																								
1 Legal Review	Counsel	1/22/2022	2/16/2023																								
1 Legislative Affairs	Executive Office	2/1/2022	ongoing												Ongo	ing											
2 Presentation	Executive Office	2/17/2022	ongoing												Oligo	ning .											
2 Specific Plan & Programmatic E	EIR .			•																							
2 Define Scope	Planning & Development	11/1/2021	1/3/2022																								
2 RFP Release	Planning & Development	1/14/2022	2/28/2022																								
2 Award Contract	BOS	7/26/2022	7/26/2022																								
2 Specific Plan	Rick Engineering	9/1/2022	6/30/2024																								
3 Programmatic EIR	Dudek	9/1/2022	9/15/2024																								
3 Health Impact Analysis																											
3 Define Scope	Public Health	12/1/2022	12/15/2022																								
3 RFP Release	Purchasing	12/16/2022	2/1/2023																								
3 Award Contract	BOS	6/6/2023	6/6/2023																								
3 Health Study Preparation	SDSU Foundation	7/1/2023	10/30/2023																								
4 Health Study	SDSU Foundation	10/1/2023	4/30/2024																								
4 Health Study Report	SDSU Foundation	3/1/2024	6/30/2024																								
4 Workforce & Economic Develo																											
4 Define Goals	Workforce & Econ Dev	8/1/2023	8/4/2023																								
4 Develop RFP	Steering Committee	9/1/2023	12/13/2023																								
4 RFP Release	Purchasing	12/15/2023	2/29/2024																								
4 Award Contract	BOS	4/16/2024	4/16/2024																								
5 Workforce & Economic Dev Ne	TBD	5/1/2024	6/30/2025																								
5 Industry Survey																											
5 Define Goals	Environmental Consultant	9/3/2023	9/3/2023																					oxdot		\bot	
5 Industry Outreach	Environmental Consultant	9/13/2023	1/11/2024																					oxdot		$\bot\bot\bot$	
5 Survey Analysis	Environmental Consultant	1/12/2024	1/27/2024																								
5 Recommendations	Environmental Consultant	2/1/2024	2/4/2024																								
6 Policy Considerations	Executive Office	2/11/2024	2/16/2024																							$\bot\bot\bot$	
6 Community Education & Engag																											
6 Define Goals	Executive Office & SB 125	6/1/2022	7/30/2022																								
6 Develop RFP	Executive Office	8/1/2022	11/15/2022																								
6 RFP Release	Purchasing	11/22/2022	12/22/2022																								
6 Award Contracts	BOS	6/13/2023	6/13/2023																							\bot	
7 Managing Contracts	Executive Office	7/1/2023	6/30/2024																								